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EM - 5 0

M I LEST O N E  A C H I E V E M E N T

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed Early Completed On 
Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 1 0 1

RL 0 0 0 3 0 1 0 4
Tota l  Pro ject 0 0 0 3 0 2 0 5
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EM-50 Exceptions

BASELINE FORECAST

Number Level Milestone Title Date Date

OVERDUE – 3

009DD61/3 RL Award Contract for Robotic Work 10/15/99 2/10/00
2.1.1 (AMT) Platform
Cause:  RFP was sent out to all potential vendors.  Review of submittals has delayed issuance of
the contract.
Impact: None
Corrective Action:  The contract will be awarded in February 2000.

49MW21/C-2 RL Produce Report Mapping the Matrix Space 11/15/99 Proposed
2.1.1 (AMT) in Hanford Waste Boxes Deletion
Cause:  Activities at WRAP were focused on preparing shipments to WIPP.
Impact: None
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This
task is cancelled.

49MW21/B-4 RL Issue Software Test Reports 12/01/99 Proposed
2.1.1 (AMT) in Hanford Waste Boxes Deletion
Cause:  Activities at WRAP were focused on preparing shipments to WIPP.
Impact: None
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This
task is cancelled.


